COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 03/ 22/ 2018

ESTI MATE SUMVARY 13:21: 43
CONTI D C21533 ESTI MATE NO. 0006 FI NL SPEC YR: 2005
PCN: 21533-BI D COFRS REPORTI NG CATEGORY: 2 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 60.0 DAYS TIVE ALLOW 60 WORK DAYS
SH21 AND MESA RIDGE PKWY SI GNA PERCENT TIME:  100. 00 ORI G TI ME ALLOW 60 WORK DAYS
PRQJECT NO. STVD211- 026
SH21 AND MESA RI DGE PKWY SI GNA
NAME OF ROAD:
PRQIECT COUNTI ES: EL PASO
CONTRACTOR:
PAONI A, | NC dba PAONIA, LLC PAY PERI OD ENDI NG 03/ 22/ 2018 DATE TI ME STARTED 07/18/2017
5055 LI ST DRI VE DATE LET 05/ 18/ 2017 DATE WORK BEGAN
DATE AWARDED 06/ 12/ 2017 DATE TI ME STOPPED 02/01/2018
DATE CONTRACT EXECUTED 07/14/2017 DATE ACCEPTED 02/01/ 2018
COLORADO SPRI NGS CO 80919 (719) 590- 1344 DATE NOTI CE TO PROCEED 07/ 18/2017
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMI: $ 523, 920. 22 PARTI Cl PATI NG $ 523, 909. 72 $ 20. 40
AWARD PRQIECT AMT: $ 528, 333. 00 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 100. 00% TOTAL EARNI NGS 523, 909. 72 20. 40
FUNDS AVAI LABLE: $ 10. 50 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 523,909. 72 20. 40
TOTAL CLAI M5 $ 0.00 RETAI NAGE 0.00 7,925. 00
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 523, 909. 72 7,945. 40
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
ANMOUNT DUE 523, 909. 72 7,945. 40
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 7, 945. 40

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C21533 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 21533-BID ESTI MATE RUN 03/ 22/ 2018
PRQJECT: STMD211- 026 ESTI MATE NO 0006 13:21: 43
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 202-00190 Renoval of Concrete Median Cover Material 93. 300 93. 300
Sy -0. 300 -1.50
5. 00000 93. 000 465. 00
0010 202-00700 Renoval of Light Standard 2.000 2.000
EACH 0. 000 0. 00
200. 00000 2. 000 400. 00
0015 202-00705 Renoval of Light Standard Foundation 2.000 2.000
EACH 0. 000 0. 00
500. 00000 2.000 1, 000. 00
0020 202-00810 Renoval of Ground Sign 8. 000 8. 000
EACH 0. 000 0. 00
100. 00000 8. 000 800. 00
0025 202-00821 Renoval of Sign Panel 10. 000 10. 000
EACH 0. 000 0. 00
200. 00000 10. 000 2,000. 00
0030 202-00825 Renoval of Flashing Beacon 4. 000 4. 000
EACH 0. 000 0. 00
200. 00000 4. 000 800. 00
0035 203-01597 Pot hol i ng 56. 000 56. 000
HOUR 0. 000 0. 00
150. 00000 56. 000 8, 400. 00
0040 208-00002 Erosi on Log Type 1 (12 Inch) 180. 000 180. 000
LF 0. 000 0. 00
8. 00000 180. 000 1, 440. 00
0045 208- 00035 Aggr egat e Bag 0. 000 0. 000
LF 0. 000 0. 00
7.00000 0. 000 0. 00
0050 208-00103 Renoval and Disposal of Sedinent (Labor) 10. 000 10. 000
HOUR 0. 000 0. 00
40. 00000 10. 000 400. 00
0055 208-00105 Renoval and Disposal of Sedinment (Equipnent) 20. 000 20. 000
HOUR 0. 000 0. 00

35. 00000 20. 000 700. 00



CONTI D: C21533 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 21533-BI D ESTI MATE RUN 03/ 22/ 2018
PRQJECT: STMD211- 026 ESTI MATE NO 0006 13:21: 43
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 210-00810 Reset Ground Sign 1. 000 1. 000
EACH 0. 000 0.00
100. 00000 1. 000 100. 00
0065 210-00827 Reset Pull Box 3. 000 3. 000
EACH 0. 000 0. 00
500. 00000 3.000 1, 500. 00
0070 212-00005  Seeding (Native) 0. 000 0. 000
LB 0. 000 0.00
2,000. 00000 0. 000 0. 00
0075 503-00018 Drilled Caisson (18 Inch) 5. 000 5. 000
LF 0. 000 0. 00
230. 00000 5. 000 1, 150. 00
0080 503-00036 Drilled Caisson (36 Inch) 76. 000 76. 000
LF 0. 000 0.00
700. 00000 76. 000 53, 200. 00
0085 503-00048 Drilled Caisson (48 Inch) 21.000 21.000
LF 0. 000 0. 00
775. 00000 21.000 16, 275. 00
0090 503-00054 Drilled Caisson (54 Inch) 21.000 21.000
LF 0. 000 0.00
950. 00000 21.000 19, 950. 00
0095 610-00030  Median Cover Material (Concrete) 840. 000 840. 000
SF 0. 000 0. 00
18. 00000 840. 000 15, 120. 00
0100 612-00260 Location Marker (Fiber Optic)(Done) 1. 000 1. 000
EACH 0. 000 0.00
1. 00000 1. 000 1.00
0105 613-00206 2 Inch Electrical Conduit (Bored) 2,232.000 2,232.000
LF 0. 000 0. 00
18. 00000 2, 232. 000 40, 176. 00
0110 613-00306 3 Inch Electrical Conduit (Bored) 492. 000 492. 000
LF 0. 000 0.00

21. 00000 492. 000 10, 332. 00



CONTI D: C21533 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 21533-BI D ESTI MATE RUN 03/ 22/ 2018
PRQJECT: STMD211- 026 ESTI MATE NO 0006 13:21: 43
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 613-01200 2 Inch Electrical Conduit (Plastic) 199. 000 199. 000
LF 0. 000 0. 00
18. 00000 199. 000 3,582.00
0120 613-01300 3 Inch Electrical Conduit (Plastic) 278.000 278.000
LF 0. 000 0. 00
21. 00000 278. 000 5, 838. 00
0125 613-07001  Type One Pull Box 2.000 2.000
EACH 0. 000 0. 00
500. 00000 2.000 1, 000. 00
0130 613-07002 Type Two Pull Box 0. 000 0. 000
EACH 0. 000 0. 00
500. 00000 0. 000 0.00
0135 613-07003 Type Three Pull Box 4.000 4.000
EACH 0. 000 0. 00
750. 00000 4. 000 3, 000. 00
0140 613-07004 Type Four Pull Box 4.000 4. 000
EACH 0. 000 0. 00
1, 500. 00000 4.000 6, 000. 00
0145 613-07005 Type Five Pull Box 0. 000 0. 000
EACH 0. 000 0. 00
2, 000. 00000 0. 000 0. 00
0150 613-10000 Wring 2.000 2.000
LS 0. 000 0. 00
5, 000. 00000 2.000 10, 000. 00
0155 613-13000 Luminaire (LED) 7.000 7.000
EACH 0. 000 0. 00
850. 00000 7.000 5, 950. 00
0160 614-00011 Sign Panel (Cass I) 19. 000 18. 500
SF 0.500 12.50
25. 00000 19. 000 475. 00
0165 614-00012 Sign Panel (Cass I1) 560. 000 559. 500
SF 0.500 14. 00

28. 00000 560. 000 15, 680. 00



CONTI D: C21533 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 21533-BI D ESTI MATE RUN 03/ 22/ 2018
PRQJECT: STMD211- 026 ESTI MATE NO 0006 13:21: 43
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 614-00013 Sign Panel (Cass Il1l) 134. 300 134. 300
SF -0.300 -9.00
30. 00000 134. 000 4, 020. 00
0175 614-01583 Steel Sign Support (2-1/2 In Round Sch 80) (Post & 11. 000 11. 000
Sli pbase)
EACH 0. 000 0. 00
1, 000. 00000 11. 000 11, 000. 00
0180 614-70336 Traffic Signal Face (12-12-12) 21.000 21.000
EACH 0. 000 0.00
600. 00000 21.000 12, 600. 00
0185 614-70448 Traffic Signal Face (12-12-12-12) 6. 000 6. 000
EACH 0. 000 0. 00
900. 00000 6. 000 5, 400. 00
0190 614-72855 Traffic Signal Controller Cabinet 1. 000 1.000
EACH 0. 000 0.00
26, 000. 00000 1. 000 26, 000. 00
0195 614-72887 M crowave Vehicl e Radar Detector 7.000 7.000
EACH 0. 000 0. 00
6, 000. 00000 7.000 42, 000. 00
0200 614-80000 Fl ashi ng Beacon 2.000 2.000
EACH 0. 000 0.00
1, 500. 00000 2.000 3, 000. 00
0205 614-81020 Traffic Signal-Light Pole Steel (2 Mast Arm) 1. 000 1.000
EACH 0. 000 0. 00
27, 000. 00000 1. 000 27, 000. 00
0210 614-81125 Traffic Signal-Light Pole Steel (1-25 Foot Mast Arm 2.000 2.000
EACH 0. 000 0.00
11, 000. 00000 2.000 22, 000. 00
0215 614-81135 Traffic Signal-Light Pole Steel (1-35 Foot Mast Arm 2.000 2.000
EACH 0. 000 0. 00
12, 500. 00000 2.000 25, 000. 00
0220 614-81165 Traffic Signal-Light Pole Steel (1-65 Foot Mast Arm 1. 000 1. 000
EACH 0. 000 0.00

17, 500. 00000 1. 000 17, 500. 00



CONTI D: C21533 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 21533-BI D ESTI MATE RUN 03/ 22/ 2018
PRQJECT: STMD211- 026 ESTI MATE NO 0006 13:21: 43
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0225 614-84000 Traffic Signal Pedestal Pole Steel 1. 000 1.000
EACH 0. 000 0.00
1, 400. 00000 1. 000 1, 400. 00
0230 614-86248 Traffic Signal Controller (Type 2070LC) 2.000 2.000
EACH 0. 000 0. 00
3, 500. 00000 2.000 7,000. 00
0235 614-87024 Fi ber Optic Ternmination Panel (24 Fiber) 1. 000 1. 000
EACH 0. 000 0.00
350. 00000 1. 000 350. 00
0240 614-87333 Closed Circuit Television Canera (Traffic 1. 000 1.000
Surveill ance)
EACH 0. 000 0. 00
3, 500. 00000 1. 000 3, 500. 00
0245 614-87350 Test Fiber Optic Cable 1. 000 1. 000
LS 0. 000 0.00
2,000. 00000 1. 000 2,000. 00
0250 614-87424 Fi ber Optic Cable (Single Mde) (24 Strands) 310. 000 310. 000
LF 0. 000 0. 00
7. 00000 310. 000 2,170. 00
0255 614-87512 Splice Fiber Optic Cable (12 Strand) 1.000 1.000
EACH 0. 000 0.00
250. 00000 1. 000 250. 00
0260 614-87624 Terminate Fiber Optic Cable (24 Strand) 1. 000 1.000
EACH 0. 000 0. 00
250. 00000 1.000 250. 00
0265 614-87690 Ethernet Switch 2.000 2.000
EACH 0. 000 0.00
6, 000. 00000 2.000 12, 000. 00
0270 625-00001 *Construction Surveying (Hourly) 5. 000 5. 000
HOUR 0. 000 0. 00
50. 00000 5. 000 250. 00
0275 626-00000  Mbbilization 1. 000 1. 000
LS 0. 000 0.00

13, 000. 00000 1. 000 13, 000. 00



CONTI D: C21533 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 21533-BI D ESTI MATE RUN 03/ 22/ 2018
PRQJECT: STMD211- 026 ESTI MATE NO 0006 13:21: 43
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0280 627-00070  Preforned Thernopl astic Pavenment MarKking 366. 000 366. 000
SF 0. 000 0. 00
22.00000 366. 000 8, 052. 00
0285 627-30205  Thernopl astic Pavenent Marking (Wrd- Synbol) 129. 000 128. 800
SF 0. 200 4.40
22.00000 129. 000 2,838.00
0290 630-00000  Fl aggi ng 72. 000 72. 000
HOUR 0. 000 0. 00
45. 00000 72.000 3, 240. 00
0295 630- 00007 Traffic Control Inspection 0. 000 0. 000
DAY 0. 000 0. 00
100. 00000 0. 000 0. 00
0300 630-00012 Traffic Control Managenent 39. 000 39. 000
DAY 0. 000 0. 00
650. 00000 39. 000 25, 350. 00
0305 630-80341  Construction Traffic Sign (Panel Size A) 12. 000 12. 000
EACH 0. 000 0. 00
5. 00000 12. 000 60. 00
0310 630-80342  Construction Traffic Sign (Panel Size B) 43. 000 43. 000
EACH 0. 000 0. 00
5. 00000 43. 000 215. 00
0315 630-80348 Construction Information Sign 0. 000 0. 000
EACH 0. 000 0. 00
1, 000. 00000 0. 000 0. 00
0320 630-80357  Advance Warning Flashing or Sequencing Arrow Panel (B 2.000 2.000
Type
ype) EACH 0. 000 0. 00
300. 00000 2.000 600. 00
0325 630-80360 Drum Channel i zi ng Devi ce 16. 000 16. 000
EACH 0. 000 0. 00
10. 00000 16. 000 160. 00
0330 630-80380 Traffic Cone 200. 000 200. 000
EACH 0. 000 0. 00

10. 00000 200. 000 2,000. 00



CONTI D:

CAT NO0200

0335 700-70010

0340 700-70011

0345 700-70082

0355 630-80355

CAT NO0400

0350 620-00020

C21533
21533-BI D
STMD211- 026
| TEM
DESCRI PTI ON
ROADVWAY

F/ A M nor Contract Revisions
F/ A Partnering
F/ A Furnish & Install Electrical

Port Mesg Panel

CONSTRUCTI ON ENG NEERI NG BI D | TEMS

Sanitary Facility

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 8
ESTI MATE RUN 03/ 22/ 2018

ESTI MATE NO 0006 13:21: 43
CURRENT PREV QTY/ AMOUNT
QUANTI TY/ QTY TH' S PERI OD TH' S CUMULATI VE
UNI TS QTY TO DATE PERI OD ANMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRICE L _______.
0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0.00
0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
Servi ce 7,970. 720 7,970.720
FA 0. 000 0.00
1. 00000 7,970.720 7,970.72
2.000 2.000
EACH 0. 000 0.00
5, 000. 00000 2.000 10, 000. 00
CAT 0200 CURRENT AMI $ 523,920.22 % 20.40$% 523, 909. 72
0. 000 0. 000
EACH 0. 000 0.00
100. 00000 0. 000 0.00
CAT 0400 CURRENT AMT $ 0.00% 0.00% 0. 00
PRQIECT TOTAL CURRENT AMI $  523,920.22$% 20.40% 523,909.72



